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Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 526 Date: 02-Feb-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 877

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Cloudy and cool

•Email review
•0800 hrs Safety Meeting
•Discussion with Bill Casey after the Safety Meeting yielded a conclusion to RFI 2698 – Hinge A Restraint
Bracket redesign. I am to get with Balan Kannu and TY Lin to have them draft up some new plan sheet for
the change and then assign the proper CCO number to it.
•1000 hrs Karen Wang called me to join a meeting for Hinge K. I met with her, Mark MacDonald, Dan
McNichol, Brian Maroney, Bob Dameron, Ashley Takata, and Ade Akinsanya. The topic was on the two
options discussed in yesterdays Hinge K meeting for the Superbent during the Hinge K closure pour.
During the meeting Mark said that submittal 2598 was probably going to be revised or replaced so I could
respond the way I wrote it in the bootleg I gave him yesterday.
•I gave the red lined attachments for Submittal 2598 – Hinge K Stressing Plan to Document Control and
auctioned the response to April Smith to finalize.
•I met with Nhan Vo and Andrew Baumberger (TY Lin) to let them know I was going to send them an email
telling them to redesign the Hinge A Restraint Brackets as shown in the ABF drawings in RFI 2698.
•1600 hrs teleconference for option 5 of the Hinge K closure pour. This was an extension to this morning’s
meeting at 1000 hrs.

I accrued 2 hours of overtime covering the Contractor’s hours.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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